
ID WBS Task Name Contact Resource
Initials

Duration

37 2.6.4 D0repro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 16 days

42 2.7.1 Generalization of Job Types according to I/O Characteristics GG PM 5 days

243 3.5.2.1.3 Install auto-clean up for SamGrid job queue GG PM 2 days

245 3.5.2.1.4 Test/observe auto-clean up for SamGrid job queue GG PM,SS 1 day

246 3.5.2.1.5 Install auto-clean up of OSG job queue GG PM 2 days

43 2.7.2 Resolve how to add production paths in future: Document GG PM 5 days

248 3.5.2.1.2 Test/observe auto-clean up for OSG job queue GG PM,SS 1 day

250 3.5.2.2.1 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM 1 day

354 4.3.2.6 Job State diagram with most common error state causes MD PM 5 days

251 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM 1 day

252 3.5.2.2.3 Clean up sandboxes and jim_tmp areas at fwd node GG PM 1 day

253 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat) GG PM 2 days

18 2.3.2 Store output from any stage: Describe suitable test of feature GG PM 2 days

56 2.9.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 10 days

254 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM 2 days

330 3.7.5.5 Fix Immortal Jobs: SamGrid development/integration GG PM 5 days

359 4.3.3.3 Augment Job States to be more meaningful to large customer GG PM 5 days

261 3.5.3.1.1 Determine goal level, requirements GG PM 4 days

256 3.5.2.5 Add the deployment of scripts to installation instructions GG PM 3 days

262 3.5.3.1.2 Determine existing querying performance GG PM 4 days

264 3.5.3.1.4 Evaluate condor_quill, if determined to be necessary GG PM 5 days

265 3.5.3.2 Improve algorithm for selection of OSG resources GG PM 6 days
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ls adaptation: Use generic runjob interfaces in Samgrid for data processing App

Generalization of Job Types according to I/O Characteristics

Install auto-clean up for SamGrid job queue
,SS Test/observe auto-clean up for SamGrid job queue

PM Install auto-clean up of OSG job queue
PM Resolve how to add production paths in future: Document

PM,SS Test/observe auto-clean up for OSG job queue
PM Resolve: Globus gatekeeper does not properly cleanup gass caches
PM Job State diagram with most common error state causes

PM Periodically clean up gram log files at fwd nodes and exec sites
PM Clean up sandboxes and jim_tmp areas at fwd node

PM Clean up non-rotated log files (eg. Tomcat)
PM Store output from any stage: Describe suitable test of feature
PM Start Prod at Stage 2: SamGrid notification=all bug fix

PM Automation of all gridmap file management (including condor_schedd)
PM Fix Immortal Jobs: SamGrid development/integration
PM Augment Job States to be more meaningful to large customer

PM Determine goal level, requirements
PM Add the deployment of scripts to installation instructions
PM Determine existing querying performance

PM Evaluate condor_quill, if determined to b
PM
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 be necessary

Improve algorithm for selection of OSG resources
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